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608 – Phase C Submittal 
 

The Architect-Engineer will furnish to the Division of Engineering and Contract Administration, 
Using Agency, and others as determined by the Project Manager a Phase C submittal package. 
Generally a minimum of six (6) sets of submittals will be required for the Phase C review, but 
the Project Manager will determine the exact number needed for any given project. The Phase 
C submittal shall include the following:   

608.1 Phase C Checklist: With the Phase C submittal, the Architect-Engineer shall prepare the 
Phase C Checklist. This checklist shall be placed at the beginning of the Phase B submittal.  

See 600.1 Phase C - Intermediate Review Checklist for the Architect-Engineer or  

See 600.2 Phase C - Final Review Checklist for the Architect-Engineer. 

608.2 Federal Funding: When Federal Funding is involved, the Using Agency and/or the 
Division of Engineering and Contract Administration will update the status of the Federal 
review. If the Architect-Engineer is responsible for these reviews then they shall provide the 
status of the federal review. The Architect-Engineer shall include this status in the Phase B 
submittal. 

608.3   Final Phase C Commissioning Plan: During Phase C, the Commissioning Team will: 

 Finalize the Commissioning Plan begun in Pre-Design and modified in Phase A and 
Phase B.   

 Improve the accuracy of the plan and incorporate any alterations and/or decisions 
made during Phase B.   

 Identify more details of the Construction Phase and Warranty Phase commissioning 
requirements.   

 Submit this information to the Project Manager as the Commissioning Authority’s 
Phase C Submittal Document.  

See Sections 019113-1 through 019112-9.1 for additional Commissioning information. 

608.4 Phase C Review Submittal: The Phase C Review Submittal represents complete 
construction documents, including drawings and specifications, for the purpose of final 
review and comments. All documents shall include the file number and date.  

 Phase C Review Submittal drawings shall be full size, 24" x 36” or 30” x 42” black 
line prints.  

 Drawing sets shall include a cover sheet, original site survey (if provided), original 
geotechnical survey (if provided) and all necessary civil, landscape, structural, 
architectural, mechanical, plumbing, fire protection, electrical, communications and 
other drawings as necessary to completely describe the Project.   

 Review Submittal drawings shall be bound and may be submitted as half-size or 11” 
x 17” drawings upon approval of the Project Manager. 

 Phase C Review Submittal specifications shall be submitted on bound 8-1/2” x 11” 
double-sided hardcopy.  

608.5 Ready-to-Advertise Submittal: The Ready-to-Advertise submittal represents corrected 
construction documents, including drawings and specifications incorporating comments from 
the Phase C final review. The Ready-to-Advertise documents shall be submitted ready for 
reproduction.  



 

 
608 - Phase C Submittal – June 22, 2013  608-2 
 

 

The Ready-to-Advertise drawings shall be submitted unbound on 24” x 36” or 30” x 42” 
paper or vellum sheets. All drawings shall be stamped and signed by the responsible design 
professional.  

Ready-to-Advertise specification master shall be submitted on electronic media in PDF 
format. The Aids to Advertising documents shall be submitted on electronic media in Word 
format. The cover sheet shall be omitted. The cover sheet for the Ready-to-Advertise 
specifications will be produced by the Division of Engineering and Contract Administration.  

In the case where half-size or 11’x17” drawings are distributed for bidding purposes, the 
final submittal to the Division of Engineering and Contract Administration shall be on a 
minimum sheet size of 24” x 36”.  

608.6 Specifications - Division One (front end) Documents: The Division of Engineering 
and Contract Administration will prepare the non-technical “front-end” portion of the 
specifications using input provided by the Architect-Engineer.  Owner-provided specification 
front-end documents will include: 

 Specification Cover Sheet 

 Sealed Bid Form 

 Notice to Contractors 

 Advertisement for Bids 

 Instructions to Bidders 

 General Conditions 

 Prevailing Wage Rates 

608.7 Aids to Advertising: In addition to the drawings and specifications, the Architect-
Engineer is required to furnish certain "Aids to Advertising".  All Aids to Advertising required 
with the Ready-to-Advertise submittal must be furnished in electronic media in Word format. 

Aids to Advertising shall include, but may not be limited to, the following: 

 Specifications Table of Contents: The Architect-Engineer shall prepare a "Table of 
Contents". The Table of Contents for all specifications sections are to be included in 
the main table and not provided as a supplement table at the beginning of those 
sections. 

 Description of Work: The Architect-Engineer shall furnish a "Description of Work" 
statement. This will be a brief written description of the Work involved and will 
include a summary of Project requirements, principal materials and trades, restraints 
and abnormal site conditions. The Project title and location, including the City and 
County will be furnished. This description shall be suitable for insertion into the 
Advertisement for Bids without modification or editing. 

 List of Drawings: The list of drawings consists of drawing sheet numbers, titles and 
date(s). Titles on the List of Drawings shall match the titles on the individual drawings 
and the drawing index on the cover sheet of the drawing set. 

 List of Additive Alternates: Provide a list of bid additive alternates identified by 
priority order. Include a brief description of each alternate. See Section 607 – 
Alternates / Allowances / Unit Prices 

 List of Unit Prices: Include a brief description of unit price items and the units of 
measure for which prices are to be provided.  Limit the number of unit prices listed 
and include only those unit prices that are important to the Project, i.e. where there 
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will be a likely need to modify the contract. See 607 – Alternates / Allowances / 
Unit Prices 

 List of Proposed Subcontractors: The List of Proposed Subcontractors should 
include only major/important trades to the Project.  Include a brief identification of 
each trade and a line for the insertion of the proposed subcontractor’s name.  

 List of Proposed Materials and Equipment: The List of Proposed Materials and 
Equipment should include only those suppliers/manufacturers that are important to 
the Project.  Include a brief description of each product and a line for the insertion of 
the proposed supplier/manufacturer.  

 List of Owner-Furnished Equipment: Include equipment descriptions, sizes and 
quantities. Include in the Contract Documents who, owner or contractor, will 
coordinate and install all Owner-Furnished equipment. 

Any questions concerning the above-listed Aids-to-Advertising submittals should be directed 
to the Project Manager or Project Contracting Officer for resolution prior to submission of the 
Ready-to-Advertise documents. 

608.8 Special Conditions: The Architect-Engineer shall prepare the Special Conditions for the 
Project. The Special Conditions shall be coordinated with the State’s standard General 
Conditions. Access the current General Conditions at: 
http://finance.ky.gov/services/stateplan/Pages/ConstructionFormsandInformation.aspx; 
Then click on General Conditions. 

The Special Conditions shall not duplicate or modify any provisions of the General 
Conditions without concurrence from the Project Manager. 

The Special Conditions shall include project-specific special provisions that address unusual 
situations that are not otherwise addressed in the technical specifications. The following 
categories are typical (but are not to be considered an exhaustive list): 

 Times for completion (establish times both Substantial and Final)  

 Liquidated damages (establish amount) 

 Electrical Inspections and fees – See General Conditions Article 10.4.1  

 Testing and fees 

 Identification of work to be performed “by others” 

 Site office 

 Site communications (contractor phone, fax, etc) 

 Resident Observer – Include requirements for space including desk, chair, legal file 
cabinet, data connection, etc.  

 Employee conduct  

 Temporary utilities 

 Site access 

 Security/safety requirements 

 Material storage 

 Contractor staging  

 Construction sequences/phasing  

http://finance.ky.gov/services/stateplan/Pages/ConstructionFormsandInformation.aspx
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 Building occupation during construction 

 Interface Issues 

 Utility outages 

 Commissioning 

 Builder’s Risk Insurable Value (The insurance listed in the General Conditions Article 
24 is not to be changed without special permission by the Director of the Division of 
Engineering and Contract Administration). See  Section 608.11 

608.9 Temporary Utility Services (Power, Lights, Temporary Heat and Water): Typically, 
the General Contractor shall be responsible for providing and paying for temporary electrical 
service, temporary heat and water.  The Project Manager may direct otherwise for certain 
Projects. 

608.10 Phase C Cost Estimate: The Architect-Engineer shall verify and further develop the 
Phase B estimate. The Architect/Engineer shall: 

 Consider the economics that will affect the construction cost of the Project. The 
estimate must be researched for cost trends, escalation and industry factors to 
ensure its sufficiency through the design phases, the bidding process and 
construction. 

 Prepare the cost estimate on the Phase C Estimate of Construction Cost form, 
provided by the Division of Engineering and Contract Administration (available in 
Excel format). Additional sheets with detailed breakout cost information shall be 
provided as appropriate. See Section 611 for the Phase C Estimate if 
Construction Cost. 

 Not include any contingency as part of the estimate.  Contingency factors are 
included in separate Division of Engineering and Contract Administration documents.  

 Notify the Project Manager and the Using Agency Representative if the final estimate 
exceeds the last approved estimate. Explain fully the reasons for the increase.  This 
must be done a minimum of two (2) weeks before any review of final plans will be 
considered.  Failure to obtain approval of the increased cost will result in delay and a 
possible directive to redesign. 

 Update the schedule information on the Phase C Estimate of Construction Cost 

 Update the Space Study Statement on the Phase C Estimate of Construction Cost 

 The authorized Using Agency representative shall accept Phase C Submittal by 
signing the Phase C Estimate of Construction Cost in the space provided for the 
Using Agency acceptance.. 

608.11 Builder’s Risk Insurable Value:  Normally, the insurable value for builders risk 
insurance is the construction contract amount.  Deviations may be made from the 
“construction contract amount” when a building project involves a large amount of site 
excavation, etc.  However, the main point of emphasis is that the “insurable value” must 
always be defined.   

 The special conditions shall read, “The insurable value is the contract amount” or 
“The insurable value is the contract amount less the value of certain designated 
phases of work.”   

 The Project Manager shall coordinate this determination with the Contracting Officer. 
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608.12 Other Specification Requirements: The Architect-Engineer is advised of the following 
expectations: 

 Pre-Qualifications: Specifications requiring pre-qualification of subcontractors, 
suppliers, and manufacturers are not allowed unless specifically authorized by the 
Division of Engineering and Contract Administration. 

 Geotechnical Exploration Report (if necessary): The geotechnical exploration 
report shall be included in the Project Manual. Drawings indicating boring locations 
and/or logs of borings may be included in the Project Manual or in the drawing set. 

 Earth and Rock Excavation: Earth and rock excavation shall be UNCLASSIFIED 
unless specifically authorized by the Division of Engineering and Contract 
Administration. Geotechnical information shall be included in the bid documents.  
Coordination is expected in regard to this matter among the Architect-Engineer and 
all Sub-Consultants. 

 Inspection and Testing of Materials: All inspection and testing costs required by the 
Contract Documents, other than those required by Special Inspections and electrical 
inspections shall be paid by the Contractor. Special Inspections and electrical 
inspections shall be paid and/or contracted by the Division of Engineering and 
Contract Administration. Testing reports shall be transmitted directly to the Architect-
Engineer and the Project Manager by and from the testing agency.  Reports shall 
also be transmitted to the Contractor and/or appropriate Subcontractors. 

 The Division of Engineering and Contract Administration shall approve all proposed 
testing agencies prior to the work being performed.  

608.13 Special Inspections: The following is an excerpt from the Kentucky Building Code: 

SECTION 1704 - SPECIAL INSPECTIONS  

1704.1 General.  Special inspections are required for all buildings and structures that 
require the services of a registered design professional per Section 106, Section 122 
and Table 122.1.  Where application is made for construction as described in this 
section, the owner or the registered design professional in responsible charge acting as 
the owner’s agent, shall employ one or more special inspectors, as defined in 1702, to 
provide inspections during construction on the types of work listed under Section 1704. 
These inspections are in addition to the inspections specified in section 109. 

It is the responsibility of the Architect-Engineer to include in the specifications the 
Special Inspections required by the Kentucky Building Code.  

Special inspections will be contracted either through the Architect-Engineer, by separate 
contract with the Special Inspection firm or a combination of the two depending on the 
specific inspections required. 

608.14 Electrical Inspections: The Contractor shall not use private inspectors. All electrical 
inspections will be performed by inspectors from the Kentucky Division of Building Code 
Enforcement, Electrical Inspections. See Section 226 Department of Housing Building 
and Construction (502-573-1797).  http://dhbc.ky.gov/bce/ei/Pages/default.aspx.   
The contractor shall be responsible for requesting, scheduling and coordinating all electrical 
inspections through the Electrical Inspections Section. The Project Manager will arrange to 
pay the associated inspection fees directly to the Electrical Inspections Section. 

608.15 Building Design Criteria and Code Analysis Plan: The Architect-Engineer shall 
provide a floor plan showing the minimum standards required to comply with applicable 
building codes. Information shown shall include, but not be limited to the following:  

http://dhbc.ky.gov/bce/ei/Pages/default.aspx
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 Required codes referencing edition used.  

 Use and Occupancy Classification.  

 General Building Height and Area (with calculations).  

 Type of Construction; Fire-Resistance-Rated Construction.  

 Fire Protection Systems. 

 Means of Egress (with occupant loads per space noted on plans). 

608.16 Renderings and Models: The Architect-Engineer shall submit the rendering in 
electronic media and photographs in accordance with the Architect-Engineer’s Agreement, 
on or before the date of the final review. 

 Renderings: When required by the Architect-Engineer Agreement, the Architect-
Engineer shall prepare a colored perspective rendering of the principal element of 
the project (i.e.: building exterior, site layout, etc.). The Architect-Engineer shall 
submit a sample or a copy of a previous colored rendering, indicating the proposed 
artistic style. The proposed view of the project rendering shall also be submitted. The 
actual rendering shall not to be executed until the artistic style and selected view are 
approved by the Project Manager.   

The overall size of the rendering shall be 24 inches wide by 14 inches high, or as 
appropriate for the building scale. The rendering shall be matted with a 3-inch wide 
single matte board, and professionally framed with non-glare glazing.  The rendering 
shall include: 

(1) Project name,  

(2) Project location,  

(3) Commonwealth of Kentucky, and  

(4) Architect-Engineer firm’s name. 

 The Architect-Engineer shall provide two (2) framed renderings (original plus one 
reproduction) and two (2) unframed 8-inch by 10-inch reproductions of the rendering.  
In addition, the Architect-Engineer shall provide a high-resolution digital file for the 
rendering. 

 Models: When required by the Architect-Engineer Agreement, the Architect-
Engineer shall prepare a working model constructed of crescent board, styrene 
board or other appropriate modeling materials.  Specific modeling techniques and 
level of detail shall be appropriate for the Project and as agreed upon with the 
Project Manager. 

 Computer Animations: When required by the Architect-Engineer Agreement, the 
Architect-Engineer shall prepare computerized “fly-throughs” or other visualizations. 
Specific techniques and level of detail shall be appropriate for the Project and as 
agreed upon with the Project Manager. 

608.17 Project Signage: A project sign is to be specified only when authorized by the Project 
Manager. When authorized, a detailed drawing of the project sign is to be included in the bid 
documents. Provide a reproduction-ready digital signage graphics file. See Section 608.21 
Project Sign for a guide drawing of a typical project sign.  Alternate sign formats or graphics 
must be approved by the Project Manager. 

608.18 Contractor Commissioning Requirements: Commissioning Process activities shall be 
included in the Bid Documents as follows:   

 The specifications will describe the roles, communications methodologies, and 
reporting requirements necessary for the Project.   
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 The specifications will not necessarily dictate the means and methods for satisfying 
the Commissioning Process, but shall describe the required activities and 
deliverables.  

 The Bid Documents shall instruct the Contractor to provide for these activities in their 
bids.  

608.19 Commissioning: The Architect-Engineer shall revise or include any Commissioning 
requirements and review comments into the Contract Documents.  

608.20 LEED: During Phase C, the Architect-Engineer shall perform the following for Projects 
seeking LEED Certification: 

 Insure that the Contract Documents incorporate information including drawings, 
details and specifications necessary to meet the LEED requirements for credits being 
pursued.  

 Include Contractor requirements relating to LEED documentation, process, etc.  

608.21 Project Sign: A guide drawing for a typical State project Sign is shown on the following 
page.  

 


